		Week 1: May 11 - 17	Week 2: May 18 - 24	Week 3: May 25 - 31	Week 4: June 1 - 7	Week 5: June 8 - 14	Week 6: June 15 -17
Stage 1	% Complete						
Brainstorm project ideas	100						
Choose an idea	100						
Decide what tools to use	100						
Assign individual roles	100						
Layout development schedule	100						
Stage 2							
Build platformer	100						
Build puzzle minigame	100						
Build darts minigame	90						
Build card minigame	90						
Individual deliverables / presentation	100						
Stage 3							
Integrate minigames into platformer	100						
Testing	50						
Fix bugs / continue building	50						
Stage 4							
Final Testing	0						
Final Deliverable	0						
		Completed	In Progress	Not Started	Due		